


| ID | Task Mode | Task Name | Location | Height from sea level (m) | Duration | Start | Half 1, 2008 | | |
|----|-----------|---|--------------------------------|---------------------------|----------|--------------|--------------|-------|-------|
| | | | | | | | Qtr 3 | Qtr 1 | Qtr 3 |
| 1 | | Preparation | | 0 | 413 days | Fri 1.2.08 | | | |
| 2 | | Airborne ranger club of Finland Ice Climbing camp | Olhava, Finland | 80 | 1 day | Fri 1.2.08 | | | |
| 3 | | Freeride skiing mountain camp | Narvik, Norway | 513 | 1 day | Fri 29.2.08 | | | |
| 4 | | Arctic Circle 24 adventure competition | Rovaniemi, Finland | 200 | 1 day | Fri 30.5.08 | | | |
| 5 | | Ice Climbing and trekking camp in Kebnekaise | Kebnekaise, Sweden | 2111 | 1 day | Tue 1.7.08 | | | |
| 6 | | Adventure camp between Somasjärvi and Kaldoaivi | Finland | 0 | 1 day | Fri 1.8.08 | | | |
| 7 | | Freeride skiing mountain camp | Lyngen, Norway | 800 | 1 day | Wed 1.10.08 | | | |
| 8 | | Snow safety, equipment testing | Pallas, Finland | 807 | 1 day | Thu 1.1.09 | | | |
| 9 | | Mountain camp in the Alps | Verbier, Chamonix, Switzerland | 3300 | 1 day | Wed 1.4.09 | | | |
| 10 | | Technical training | Finland | 200 | 1 day | Mon 1.6.09 | | | |
| 11 | | Annapurna ABC | Nepal | 4130 | 1 day | Tue 1.9.09 | | | |
| 12 | | Finalization | Finland | 0 | 67 days | Thu 1.10.09 | | | |
| 13 | | Technical training | Finland | 0 | 1 day | Thu 1.10.09 | | | |
| 14 | | Equipment testing | Finland | 0 | 1 day | Fri 30.10.09 | | | |
| 15 | | Physical training | Finland | 0 | 1 day | Fri 1.1.10 | | | |
| 16 | | Mount Everest | Nepal | 0 | 35 days? | Tue 6.4.10 | | | |




| | | | | | | |
|---|-----------------|--|--------------------|--|-----------------------|--|
| Project: Mount Everest1 Date: Wed 7.4.10 | Task | | External Milestone | | Manual Summary Rollup | |
| | Split | | Inactive Task | | Manual Summary | |
| | Milestone | | Inactive Milestone | | Start-only | |
| | Summary | | Inactive Summary | | Finish-only | |
| | Project Summary | | Manual Task | | Deadline | |
| | External Tasks | | Duration-only | | Progress | |


| ID | Task Mode | Task Name | Location | Height from sea level (m) | Duration | Start | Half 1, 2008 | | |
|----|-----------|---|-----------------------|---------------------------|----------|-------------|--------------|-------|-------|
| | | | | | | | Qtr 3 | Qtr 1 | Qtr 3 |
| 17 | | Lento Luklaan | | 0 | 1 day? | Tue 6.4.10 | | | |
| 18 | | Trek to Phakding | Phakding | 2622 | 1 day | Wed 7.4.10 | | | |
| 19 | | Trek to Namche Bazar | Namche Bazar | 3340 | 1 day | Thu 8.4.10 | | | |
| 20 | | Trek to Thame for acclimatization | Thame | 3820 | 1 day | Fri 9.4.10 | | | |
| 21 | | Trek back to Khumjung | Khumjung | 3790 | 1 day | Mon 12.4.10 | | | |
| 22 | | Trek to Tengboche Monastery | Tenhboche | 3837 | 1 day | Tue 13.4.10 | | | |
| 23 | | Trek to Dingboche | Dingboche | 4343 | 1 day | Wed 14.4.10 | | | |
| 24 | | Trek to Lobuche | Lobuche | 4915 | 1 day | Thu 15.4.10 | | | |
| 25 | | Rest day for acclimatization in Lobuche | Lobuche | 4915 | 1 day | Fri 16.4.10 | | | |
| 26 | | Trek to Everest base camp | Base Camp | 5380 | 1 day | Mon 19.4.10 | | | |
| 27 | | Base Camp | Base Camp | 5380 | 3 days | Tue 20.4.10 | | | |
| 28 | | Leiri 1 | Valley of silence | 6100 | 5 days | Fri 23.4.10 | | | |
| 29 | | Leiri 2 | Foot of Lhotse wall | 6400 | 5 days | Fri 30.4.10 | | | |
| 30 | | Leiri 3 | Lhotsen wall | 6800 | 1 day | Fri 7.5.10 | | | |
| 31 | | Leiri 4 | Death zone | 8000 | 1 day | Mon 10.5.10 | | | |
| 32 | | Topping window | Top of the world, ma! | 8848 | 10 days | Tue 11.5.10 | | | |

| |
|--|
| |
|--|

| | | | | | | |
|---|-----------------|--|--------------------|--|-----------------------|--|
| Project: Mount Everest1 Date: Wed 7.4.10 | Task | | External Milestone | | Manual Summary Rollup | |
| | Split | | Inactive Task | | Manual Summary | |
| | Milestone | | Inactive Milestone | | Start-only | |
| | Summary | | Inactive Summary | | Finish-only | |
| | Project Summary | | Manual Task | | Deadline | |
| | External Tasks | | Duration-only | | Progress | |



| | | | | | | |
|---|-----------------|--|--------------------|--|-----------------------|--|
| Project: Mount Everest1 Date: Wed 7.4.10 | Task | | External Milestone | | Manual Summary Rollup | |
| | Split | | Inactive Task | | Manual Summary | |
| | Milestone | | Inactive Milestone | | Start-only | |
| | Summary | | Inactive Summary | | Finish-only | |
| | Project Summary | | Manual Task | | Deadline | |
| | External Tasks | | Duration-only | | Progress | |



| | | | | | | |
|---|-----------------|--|--------------------|--|-----------------------|--|
| Project: Mount Everest1 Date: Wed 7.4.10 | Task | | External Milestone | | Manual Summary Rollup | |
| | Split | | Inactive Task | | Manual Summary | |
| | Milestone | | Inactive Milestone | | Start-only | |
| | Summary | | Inactive Summary | | Finish-only | |
| | Project Summary | | Manual Task | | Deadline | |
| | External Tasks | | Duration-only | | Progress | |