



ID	Task Mode	Task Name	Location	Height from sea level (m)	% Complete	Actual Start	Actual Finish	Half 1, 2008	
								Qtr 3	Qtr 1
0		<b>Mount Everest- Ascensio plan</b>		0	100%	Fri 1.2.08	Sat 22.5.10		
1		<b>Preparation</b>		0	100%	Fri 1.2.08	Tue 1.9.09		
2		Airborne ranger club of Finland Ice Climbing camp	Olhava, Finland	80	100%	Fri 1.2.08	Fri 1.2.08		
3		Freeride skiing mountain camp	Narvik, Norway	513	100%	Fri 29.2.08	Sat 1.3.08		
4		Arctic Circle 24 adventure competition	Rovaniemi, Finland	200	100%	Fri 30.5.08	Sun 1.6.08		
5		Ice Climbing and trekking camp in	Kebnekaise, Sweden	2111	100%	Tue 1.7.08	Tue 1.7.08		
6		Adventure camp between Somasjärvi and Kaldoaivi	Finland	0	100%	Fri 1.8.08	Fri 1.8.08		
7		Freeride skiing mountain camp	Lyngen, Norway	800	100%	Wed 1.10.08	Wed 1.10.08		
8		Snow safety, equipment testing	Pallas, Finland	807	100%	Thu 1.1.09	Thu 1.1.09		
9		Mountain camp in the Alps	Verbier, Chamonix, Switzerland	3300	100%	Wed 1.4.09	Wed 1.4.09		
10		Technical training	Finland	200	100%	Mon 1.6.09	Mon 1.6.09		
11		Annapurna ABC	Nepal	4130	100%	Tue 1.9.09	Tue 1.9.09		
12		<b>Finalization</b>	<b>Finland</b>	0	100%	<b>Thu 1.10.09</b>	<b>Fri 1.1.10</b>		
13		Technical training	Finland	0	100%	Thu 1.10.09	Thu 1.10.09		
14		Equipment testing	Finland	0	100%	Fri 30.10.09	Sun 1.11.09		



Project: Mount Everest- Ascensio Date: Sun 23.5.10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	Task Mode	Task Name	Location	Height from sea level (m)	% Complete	Actual Start	Actual Finish	Half 1, 2008	
								Qtr 3	Qtr 1
15		Physical training	Finland	0	100%	Fri 1.1.10	Fri 1.1.10		
16		<b>Mount Everest</b>	<b>Nepal</b>	<b>0</b>	<b>100%</b>	<b>Tue 6.4.10</b>	<b>Sat 22.5.10</b>		
17		Lento Luklaan		0	100%	Tue 6.4.10	Tue 6.4.10		
18		Trek to Phakding	Phakding	2622	100%	Wed 7.4.10	Wed 7.4.10		
19		Trek to Namche Bazar	Namche Bazar	3340	100%	Thu 8.4.10	Thu 8.4.10		
20		Trek to Thame for acclimatization	Thame	3820	100%	Fri 9.4.10	Fri 9.4.10		
21		Trek back to Khumjung	Khumjung	3790	100%	Sat 10.4.10	Sat 10.4.10		
22		Trek to Tengboche Monastery	Tenhboche	3837	100%	Sat 10.4.10	Sat 10.4.10		
23		Trek to Dingboche	Dingboche	4343	100%	Sun 11.4.10	Sun 11.4.10		
24		Trek to Lobuche	Lobuche	4915	100%	Mon 12.4.10	Mon 12.4...		
25		Rest day for acclimatization in Lobuche	Lobuche	4915	100%	Tue 13.4.10	Tue 13.4.10		
26		Trek to Everest base camp	Base Camp	5380	100%	Wed 14.4.10	Wed 14.4.10		
27		Base Camp	Base Camp	5380	100%	Wed 14.4.10	Mon 19.4...		
28		Leiri 1	Valley of silence	6100	100%	Mon 19.4.10	Mon 19.4...		
29		Leiri 2	Foot of Lhotse wall	6400	100%	Tue 20.4.10	Thu 22.4.10		
30		Leiri 3	Lhotse wall	6800	100%	Sat 1.5.10	Sat 1.5.10		
31		Leiri 4	Death zone	8000	100%	Fri 21.5.10	Fri 21.5.10		
32		Topping window	Top of the world, ma!	8848	100%	Sat 22.5.10	Sat 22.5.10		

Project: Mount Everest- Ascensio Date: Sun 23.5.10	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Mount Everest- Ascensio  
Date: Sun 23.5.10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Mount Everest- Ascensio  
Date: Sun 23.5.10

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	